
From: Gary Moore
To: Rafael Casanova
Subject: Fw: Falcon Weekly Report
Date: 10/17/2011 01:37 PM

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

  From: "Halasz, Stephen (Austin,TX-US)" [SHalasz@trcsolutions.com]
  Sent: 10/17/2011 12:47 PM AST
  To: Gary Moore
  Cc: Richard Bergner <rbergner@flash.net>
  Subject: RE: Falcon Weekly Report

Gary,
 
By October 28 Tanks 2, 10, X-1, X-2, X-3, 17, 18, 19, 20, 21, 22, 23, 24 and 27 will be cleaned and gas
 freed.  In fact 2, X-1, X-2, X-3, 17, 18, 19, 20, 21, 22, 23 and 24 will have been removed from the
 site. 
 
Liquid, which consist of approximately 98% rainwater remains in Tanks 7 and 26.  This liquid will be
 discharged when the Land Application Permit is received from the TCEQ.  Additionally there is small
 amount of sludge in Tank 30 that we have been unable to remove due to the collapsed floating
 roof.  We are getting bids to cut an opening in the tank and remove the collapsed roof. 
 
NORCO has worked continually since the approval to continue with the Removal Action and the
 progress has been substantial.  Risk to the public and the ecology has all but been eliminated with
 the cleaning and removal of the listed tanks.     
 

From: Moore.Gary@epamail.epa.gov [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Monday, October 17, 2011 11:15 AM
To: Halasz, Stephen (Austin,TX-US)
Cc: Richard Bergner
Subject: Re: Falcon Weekly Report
 
Stephen:
 
In light of the fact that October 28 interim deadline is approaching, I need to know if all
 tankage will be cleaned and gas freed by that date.  If not, I need to be notified that this
 date will be missed so that EPA can determine if it intends on formally extending this
 completion date.  Whether EPA extends this date or not, EPA expects that the work
 continue as expeditiously as possible to complete.  Please remember that the final deadline
 to complete the removal action is December 31, 2011.  

*9566739*
9566739



Thanks
 
Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

-----"Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> wrote: -----
To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner <rbergner@rfblaw.net>
From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
Date: 10/14/2011 03:05PM
Subject: Falcon Weekly Report

Attached is the weekly report for the Falcon Refinery.  In case you think you had a bad day
 today I included a picture of the work being performed in Tank 10. 
 

Stephen Halasz
Program Manager
 

505 East Huntland Drive, Suite 250, Austin TX 78750
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on LinkedIn or Twitter | www.trcsolutions.com
 
 
*********************** ATTACHMENT NOT DELIVERED  *******************

This Email message contained an attachment named 
  image001.jpg 
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced
into the EPA network.  EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment.  After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***********************  ATTACHMENT NOT DELIVERED ***********************

[attachment "Tank 10 - 11.JPG" removed by Gary Moore/R6/USEPA/US]
[attachment "EPA weekly report 20111014.doc" removed by Gary Moore/R6/USEPA/US]




